US LHC Accelerator Research Program

Task Sheet

Task Name:   LHC Beam Commissioning
Date:
9 Jan 2004 

Responsible Person(s) (overall lead, lead at other labs):  Steve Peggs (overall), John Marriner (FNAL), Elvin Harms (FNAL/commissioning)

Budget (specified for each lab):  FNAL 24.5 k$

Statement of work for current FY (include description of year’s “deliverable” and, if appropriate one or a few intermediate milestones):  Work for this year will primarily center on initial discussions with CERN and LARP collaborators on the involvement of US Accelerator Scientists in the beam commissioning of the LHC. The expected outcome of these discussions is

• a determination of specific tasks that can be carried out by the US contingent, 

• possibly convening a mini-workshop on the subject, and

• the identification of tasks, candidate visitors and a schedule of their presence for LHC commissioning.

The budget includes funding for one FNAL scientist from the US will participate in TI-8 line beam commissioning now scheduled for September 2004. 

Deliverables for FY04

1.  Draft LARP commissioning plan for LHC/AP activities

2.  FNAL representative visit to CERN for planning

3.  FNAL scientist visit to help with commissioning

Statement of expected follow-on work in subsequent years (include “ultimate” goal and time scale for this sub-program, as well as plans for specific work and rough budget need for next 2 years):  The aim of this effort is to provide a US presence in beam commissioning of the LHC that provides mutual benefit to both LHC operation and to the US effort in accelerator physics. This work will proceed at an increasing level until peaking during LHC commissioning which is expected to begin in 2007.  

