Summary of the work in Oct 6 -10, 03

1. The damaged fiber link was removed and shipped to NEC. 

2. A work addressing the gun IP problem is under way.

3. RGA upstream the cooling section was repaired.

4. Gun test bench: stable 1 A with the relative loss of 10-5. 

