                 MI- Secondary Collimators cost and delivery.
1) Steel Plates and blocks,  _______________________$182,776        May 1
2) Jacks_______________________________________$36,016          May 4
3) Bellows_____________________________________$13,424          May 25
4) Motor Brackets and shafts______________________  $10,000         May 4
5) LVDT, Switches, Thermocouples Brackets__________$6,000           May 1
6) Fasteners ( not ordered)        __________expected cost $ 1,500       ( 2 weeks)
7) THK  Bearings     _____________________________  $600            received
8) Couplings (not ordered )_____________ expected cost $1,500       (2 weeks)
9) Hub City Gear Boxes___________________________$5,400           March 28
10) Vacuum Flanges, Machined         __________________$11,000         May1
11) Vacuum Liner Blocks, Machining__________________$24,427       May 4
12) Marble   ( not ordered )_______________expected cost $40,000        (6-8 weeks)
13)  Electrical parts  _______________________________$ 45,540       May 20
14)  Marble frame ( not ordered) __________ expected cost $ 5,000       ( 4 -6 weeks)

15)  Thermocouples, wire ___________________________$ 3,300        2 weeks
16)  Ion vacuum pump _____________________________$ 35,664        4 weeks

        Total: $381,086
